EMERGENGY

RAMP REPLAGEMENT PROJECT

*MACARTHUR MAZE/580 DECK COLLAPSE*

May 5, 2007
Contract

Prime contractors conduct mandatory walk-through of site in order to bid on the contract
to be opened and awarded on Monday, May 7.

Use of small businesses will be encouraged. Joint meeting with small businesses
conducted after prime contractor walk-through.

Contract requires 580 connector be open to traffic in 50 calendar days.

Contract provides incentive of $200,000 for every day that contractor finishes before that
date, with a disincentive applied for every day that the project is late. The incentive is
capped at $5 million.

Cost & Impact

A director’s order authorizing up to $20 million for the project has been approved, but
Caltrans anticipates that the cost will be below that figure.

Progress

Repair work continues on 880 connector in preparation for re-opening sometime between
May 9 and 12.

Jacking of 880 connector freeway bridge continues.

Heat straightening of girders underneath freeway bridge begins.

Deck grinding on 880 connector begins.

Barrier rail reconstruction begins.

West Grand Avenue restriped and barriers placed at intersections without traffic signals
to help traffic flow more smoothly along this detour for eastbound 580.



